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8 
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9/17/2008 
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D.O. #: 

Response 
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Response Type: 

NPL Status: 

Incident Category 

Contract # 

B5LC 

CERCLA 

Time-Critical 

Non NPL 

^ Reanoval 
* Action 

Site Description 
The Carter Color Coat site is located at 6051 Hastings Street in Detroit, Michigan at 42° 
22.184' north latitude and 83° 03.598' west longitude. A large six-story concrete and steel 
frame building covers approximately one-half of the property. The other half of the property 
was primarily used for parking. The property is fenced, but not secure. The site is located in 
a mixed residential and industrial neighborhood with residential properties located 
approximately one-half mile to the southwest of the site. The site is bordered by Hastings 
Street to the northeast. Harper Street to the southeast, St. Antoine Street to the southwest, and 
Piquette Street to the northwest. Other industrial properties surround the site on all 4 sides. 



See Polrep 1 for background info. 

U.S. EPA conducted a site assessment on December 11, 2008, and found the presence of 
PCBs, asbestos, and hazardous wastes on Site. Since the U.S. EPA site assesstnent, there has 
been continuous activity at the site including: theft of metal from the site (including the site 
fence), asbestos contamination on facility floors from the metal stealing, and unknown 
persons actually building stmctures inside the building with the PCB-contaminated wood 
blocks. 

Current Activities 
On Monday, December 8, 2008, EPA contractors re-mobilized to the Site to complete the 
final solids removal and complete disposal activities. EPA contractors completed sweeping 
the remaining gross solids remaining the fifth floor of the building and began sweeping the 
fourth floor. 

On Tuesday, December 9, 2008, EPA contractors completed pumping out unknown liquids 
from the pits, located near the previous location of the ASTs, into totes and continued 
sweeping the remaining gross dry solids from the fourth floor of the building. 

On Wednesday, December 10, 2008, EPA contractors confinued sweeping the remaining 
gross dry solids from the fourth floor of the building. 

On Thursday, December 11, 2008, EPA contractors completed sweeping the remaining gross 
dry solids on the fourth floor of the building. 

On Friday, December 12, 2008, EPA contractors began sweeping the remaining gross dry 
solids on the third floor of the building. 

On Saturday, December 13, 2008, EPA contractors continued sweeping the remaining gross 
dry solids on the third floor of the building. 

Planned Removal Actions 
-Continue gross removal of all accessible remaining dry solids on all floors of the building. 
-Continue transportation and disposal of PCB-contaminated wood block flooring. 
-Dispose of additional waste streams. 

Next Steps 
-Disposal of PCB capacitors and ballasts. 
-Disposal of AST contents. 
-Disposal of estimated 20,000 gallons of unknown liquid in the sump found in tmck ramp 
area. 

Key Issues 
None. 



Estimated Costs * 

Budgeted 
TotalTo 

Date Remaining Remaining 

Extramural Costs 

ERRS - Cleanup Contractor 

RST/START 

$500,000.00 

$81,500.00 

$440,889.08 

$69,800.00 

$59,110.92 

$11,700.00 

11.82% 

14.36% 

Intramural Costs 

USEPA - Direct (Region, HQ) 

USEPA - hiDirect 

$34,000.00 

$48,000.00 

$23,200.00 

$32,500.00 

$10,800.00 

$15,500.00 

31.76% 

32.29% 

1 

Total Site Costs $663,500.00 $566,389.08 $97,110.92 14.64% 

* The above accounting of expenditures is an estimate based on figures known to the OSC at 
the time this report was written. The OSC does not necessarily receive specific figures on 
final payments made to any contractor(s). Other financial data which the OSC must rely upon 
may not be entirely up-to-date. The cost accounting provided in this report does not 
necessarily represent an exact monetary figure which the govemment may include in any 
claim for cost recovery. 

www.epaosc.net/cartercolorcoat 

http://www.epaosc.net/cartercolorcoat



